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Task Budget Amount Total Expended 

by mid-June 

Remaining as of 

mid-June report 

Expected 

remaining funds 

on July 1, 2012 

Notes 

TASK 1 - Hydraulic 

Modeling 

$400,000 $336,099.42 $63,900.58 

 

~$10,000 Useful to extend H&H modeling 

contract past June; additional $30-

$40k? 

TASK 2 - Early Warning 

System 

$55,512.51 $36,990.48 $18,522.03 

 

~$15,000 Extend contract for installation past 

June; add $10,000 to update 

inundation maps? 

TASK 3 - Fish Studies $455,229.06 $454,209.95 $1,019.11 0 Complete 

TASK 4 - Flooding 

Impacts of bridges & 

mitigation 

$100,000  $100,000.00  

 

$100,000 Reallocate?  Use some portion for 

work on bridges?  

TASK 5 - Alternative 

Measures - Technical 

Review 

$10,000  $10,000.00  

 

0 Allocated to cover additional time 

for GTH in May/June; need to 

ensure deliverables are met 

TASK 7 – Program 

Facilitation 

$156,270.00 $152,360.49 $3,909.51 

 

0  

TASK 8 - Staff Support 

& Project 

Management 

$186,988.43 $29,034.76 $157,953.67 

 

$150,988 Estimates are about $36,000 to 

cover Lewis County and other misc. 

costs; need to allocate this amount 

for 2012-2013.  

Total $1,364,000.00 $923,446.29 
 
$    355,304.90  

 

$275,988  
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Potential Budget for 2012-2013 ($275,988) 

Task 1- H&H Modeling/Scenario Testing (through Sept.):  $40,000 ($10k existing + $30k new) 

(Ruckelshaus Center also asked for funding for modeling work) 

Task 2- Early Warning System:  $25,000 ($15k existing + $10k new for inundation maps) 

Task 3- Fisheries:  $0 

Task 4- Bridges/mitigation work: ?  ($10,000 for preliminary design work? WSDOT willing to help w/ cost estimating) 

Task 5- Alternative Measures Report:  ? 

Task 7- Program Facilitation/staffing: ? 

Task 8- Staff support/project management (Lewis County, etc.):  $36,000 

(this would leave $164,988 for potential staffing) 

 

Staffing scenario 

1. Facilitation- Jim Kramer/ Ruckelshaus Center - ~Estimated $130,000 for Center time (includes university overhead) 

40 hours/month (assuming 1 meeting month)  

 

2. Staffing-  SBGH Partners-  $112,000  

40 hours- Scott 

45 hours- Greg 

 

3. Coordination/logistics/contract management- Nancy Ligon/GTH - $12,000 ($1,000 x 12 months) 

($254,000 under this scenario for staff) 
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Question to be addressed:  

1. Direction to Executive Committee- get some clarity from OFM on funding 

2. Add more re: legislative piece 

 

 

 

 


